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Lessard-Sams Outdoor Heritage Council 
MN Prairie Recovery Program Phase 10 

Laws of Minnesota 2020 Accomplishment Plan 

General Information 

Date: 09/19/2022 

Project Title: MN Prairie Recovery Program Phase 10 

Funds Recommended: $3,365,000 

Legislative Citation: ML 2020, Ch. 104, Art. 1, Sec. 2, subd 2(c ) 

Appropriation Language: $3,365,000 the second year is to the commissioner of natural resources for an 

agreement with The Nature Conservancy to acquire lands in fee and to restore and enhance native prairies, 

grasslands, wetlands, and savannas.  Subject to evaluation criteria in Minnesota Rules, part 6136.0900, priority 

must be given to acquiring lands that are eligible for the native prairie bank under Minnesota Statutes, section 

84.96, or lands adjacent to protected native prairie. No later than 180 days after The Nature Conservancys fiscal 

year ends, The Nature Conservancy must submit to the Lessard-Sams Outdoor Heritage Council annual income 

statements and balance sheets for income and expenses from land acquired with this appropriation. A list of 

proposed land acquisitions must be provided as part of the required accomplishment plan, and the acquisitions 

must be consistent with the priorities identified in Minnesota Prairie Conservation Plan.  

Manager Information 

Manager's Name: Neal Feeken 

Title:   

Organization: The Nature Conservancy 

Address: 1101 W River Parkway Suite 200 

City: Minneapolis, MN 55415 

Email: nfeeken@tnc.org 

Office Number: 612-331-0738 

Mobile Number:   

Fax Number:   

Website: nature.org 

Location Information 

County Location(s): Clay, Becker, Swift, Polk, Cottonwood, Stearns, Roseau, Rock, Red Lake, Pennington, Norman, 

Kittson, Pope, Nobles, Murray, Mahnomen, Lyon, Lincoln, Chippewa, Pipestone, Big Stone, Lac qui Parle, Kandiyohi, 

Yellow Medicine, Wilkin and Traverse. 

Eco regions in which work will take place: 
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• Forest / Prairie Transition 

• Prairie 

Activity types: 

• Protect in Fee 

• Restore 

• Enhance 

Priority resources addressed by activity: 

• Wetlands 

• Prairie 

• Habitat 

Narrative 

Abstract 

The project will advance the protection, restoration and enhancement goals for prairie and grassland habitat that 

are articulated in the 2018 update of the MN Prairie Conservation Plan. It builds upon the highly successful model 

established in Phases 1 - 9 and seeks to protect 300 acres in fee without PILT obligations to be held by The Nature 

Conservancy, enhance 14,000 acres of permanently protected grasslands, and restore 50 acres of prairie and 

wetland habitat. 

Design and Scope of Work 

Protect - An estimated 300 acres of prairie, wetlands, grasslands, and savanna will be permanently protected 

through fee-title acquisition from willing sellers in 5 potential prairie core/corridor landscapes as identified in the 

2018 MN Prairie Conservation Plan. Acquired lands will be prioritized using prior approved criteria that include: 

percentage of native prairie on the parcel, proximity to other permanently protected areas, quality of habitat and 

species diversity, and suitability for public recreation. These protected acres will be held by The Nature 

Conservancy subject to a recorded notice of funding restrictions.  

 

Enhance - An estimated 14,000 acres of grassland/wetland complex will be enhanced on permanently protected 

lands, including lands purchased with OHF funds and held by the Conservancy, MN DNR Management Units, US 

Fish and Wildlife Service lands, and private lands subject to perpetual conservation easements. The primary 

objectives of our enhancement activities will be to increase native species diversity and improve critical wildlife 

habitat. A variety of practices and techniques will be implemented to accomplish our objectives such as: prescribed 

fire; removal of trees and woody species; invasive species control including mechanical, biological, and chemical 

control; over-seeding degraded grasslands with native seed; and conservation grazing, mowing, or haying. The 

work will be conducted primarily through contracts with local vendors, Conservation Corps of Minnesota or 

Student Conservation Association crews and by using Nature Conservancy seasonal and permanent staff. Prairie 

Recovery Biologists, stationed in four landscapes within the Prairie region are responsible for identifying and 

prioritizing projects in cooperation with agency partners; selecting and overseeing contracted work; and leading 

and directing seasonal staff. The Biologists are also responsible for participating in and leading Prairie Plan Local 

Technical Team efforts to increase efficiency and effectiveness of program delivery by multiple partners at the 

landscape scale.  

 

Restore - Approximately 50 acres of cropland will be restored to diverse local-ecotype grassland and 
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grassland/wetland complexes.Practices to be implemented include those listed as enhancements above and the 

restoration of original wetland hydrology.  

 

Results to date - Through Phases 1-9 we have protected 7,250 acres of prairies, wetlands, and grasslands and have 

enhanced more than 127,000 acres of permanently protected grasslands. The protected acres span our priority 

geographies. In all cases parcels were purchased that were directly adjacent to, or contributed to, the functional 

integrity of existing habitat complexes. Average per acre cost for acquired properties has averaged around $1,820 

per acre. Our enhancement projects have focused on accelerating the implementation of prescribed fire, woody 

vegetation removal, building the infrastructure for conservation grazing systems and treatment of invasive species. 

Costs for enhancement and restoration work vary depending on the practices being implemented but have 

averaged around $81 per acre. 

How does the plan address habitats that have significant value for wildlife species of greatest 

conservation need, and/or threatened or endangered species, and list targeted species?  

Temperate grasslands are the most endangered and least protected habitat type on earth, and Minnesota's prairies 

are no exception. Activities identified in this project directly reflect implementation strategies identified in the MN 

Prairie Conservation Plan. Properties targeted for acquisition are identified and prioritized using MN County 

Biological Survey Rare Element Occurrences and Biodiversity Significance. The geographies we are concentrating 

efforts on, in addition to being Prairie Plan core areas, reflect areas with the highest density and highest quality 

remaining prairie systems left in the state. By focusing our work in these particular landscapes we increase the 

functionality of the overall prairie/grassland systems, including increasing water retention, improving breeding 

and nesting habitat and augmenting migratory corridors. While our work focuses on increasing and maintaining 

system functionality a number of individual species and suites of SPGCN will directly benefit from this project 

including: 

 

  

 

Insects - habitat management and protection specifically for the federally-threatened Dakota skipper butterfly, 

potential restoration of habitat for the endangered Poweshiek skipperling and the declining regal fritillary 

butterflies  

 

 

 

Mammals - American badger (an indicator species requiring intact blocks of quality habitat), elk (for herd 

management in NW MN)  

 

 

 

Reptiles - hognose snake (primarily in western MN counties of Lac qui Parle, Big Stone and Yellow Medicine), 5-

lined skink (rock outcroppings in the upper MN River Valley)  

 

 

 

Birds - Grassland dependent birds have experienced precipitous population decline across Minnesota and the 

northern Great Plains, largely due to habitat loss on the breeding grounds. This project will provide permanently 

protected and enhanced habitat for a suite of grassland and wetland nesting birds, most notably the Meadowlark, 
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Bobolink, Dickcissel, Grasshopper sparrow, Henslow's sparrow, Upland sandpiper, Black tern, Northern pintail, 

Greater Prairie-chicken, Sharp-tail grouse, and many others. 

Describe how the plan uses science-based targeting that leverages or expands corridors and 

complexes, reduces fragmentation or protects areas identified in the MN County Biological Survey:  

The project focuses activities on core/corridor complexes as described in the MN Prairie Plan. The Prairie plan was 

developed using the best available information for identifying the highest quality/highest density remaining 

prairie and grassland complexes in the state. 

 

Individual parcels are prioritized using the attached criteria. Important considerations include % of native prairie 

on tract; adjacency to other native prairie; proximity to other protected lands; and uniqueness and diversity of 

species present. MN County Biological Survey data and biodiversity rankings are key tools used to measure these 

criteria. 

Which two sections of the Minnesota Statewide Conservation and Preservation Plan are most 

applicable to this project? 

• H1 Protect priority land habitats 

• H5 Restore land, wetlands and wetland-associated watersheds 

Which two other plans are addressed in this program?  

• Minnesota Prairie Conservation Plan 

• Minnesota's Wildlife Action Plan 2015-2025 

Which LSOHC section priorities are addressed in this program?  

Forest / Prairie Transition 

• Protect, enhance, and restore rare native remnant prairie 

Prairie 

• Protect, enhance, and restore remnant native prairie, Big Woods forests, and oak savanna 

Does this program include leveraged funding?  

Yes 

Explain the leverage:  

We are leveraging state funds with private funds through a contribution of approximately 70% of our unrecovered 

Direct Support Services costs and by depositing private 

 

donations amounting to 20% of the value of fee-title without PILT obligation acquisitions in a permanent 

stewardship account that guarantees our ability to maintain acquired properties over time. Further, we place any 

revenues generated from the properties in the form of lease or CRP payments in a separate restricted account that 

is used to pay property taxes or management costs on the acquired parcels. This account generates less than 50% 

of our property tax obligation annually with the remaining obligations paid by the Conservancy with private funds. 
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Per MS 97A.056, Subd. 24, Please explain whether the request is supplanting or is a substitution for 

any previous funding that was not from a legacy fund and was used for the same purpose.  

All work undertaken utilizing OHF allocations is supplemental to core work normally done by the Conservancy. 

OHF dollars allow us to increase the pace and scale of protection, restoration, and enhancement of native prairies 

and critical grasslands identified as priorities in the MN Prairie Conservation Plan. 

Non-OHF Appropriations  

Year Source Amount 
2010 TNC Private Contributions $1,228,100 
2011 TNC Private Contributions $1,427,700 
2012 TNC Private Contributions $851,300 
2013 TNC Private Contributions $1,119,900 
2014 TNC Private Contributions $463,000 
2015 TNC Private Contributions $68,500 
2016 TNC Private Contributions $29,000 

How will you sustain and/or maintain this work after the Outdoor Heritage Funds are expended?  

Protection, restoration, and enhancement are all critical tools for the long-term viability of Minnesota's 

prairie/wetland systems. The 

 

prairie pothole landscape can only be sustained through the regular application of disturbance, including fire, 

grazing and haying. A 

 

primary purpose of this proposal is to continue a highly successful collaborative and coordinated partnership that 

accelerates the use 

 

of these practices across multiple landscapes. In many cases requested funds will develop infrastructure and 

enable completion of 

 

one-time large expenses such as woody species removal and installation of fencing for conservation grazing. Once 

the initial activities are completed we expect long-term maintenance costs to moderate. The Nature Conservancy 

will continue to seek mechanisms that derive revenue from grazing, haying and seed production consistent with 

our conservation goals. All resulting income will be placed in a dedicated account for future property tax payments 

and management of properties acquired with Outdoor Heritage Funds. Our past efforts show that revenue 

generation is insufficient to pay for all associated expenses, therefore we plan to seek future funding from the 

Outdoor Heritage Fund along with private contributions for long-term stewardship needs. 

Actions to Maintain Project Outcomes  

Year Source of Funds Step 1 Step 2 Step 3 
Once every 4-5 years OHF, Private 

contributions 
Prescribed Fire - - 

Annually OHF, Private 
contributions 

Invasive search and 
treatment 

- - 

As appropriate OHF, Private 
contributions, lease 
income 

Conservation grazing - - 
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Activity Details 

Requirements 

If funded, this program will meet all applicable criteria set forth in MS 97A.056?   

Yes 

Will county board or other local government approval be formally sought** prior to acquisition, per 

97A.056 subd 13(j)?   

No 

Describe any measures to inform local governments of land acquisition under their jurisdiction:   

We will follow the county/township board notification processes as directed by current statutory language. 

Is the land you plan to acquire (fee title) free of any other permanent protection?   

Yes 

Will restoration and enhancement work follow best management practices including MS 84.973 Pollinator 

Habitat Program?   

Yes 

Is the restoration and enhancement activity on permanently protected land per 97A.056, Subd 13(f), tribal 

lands, and/or public waters per MS 103G.005, Subd. 15 or on lands to be acquired in this program?   

Yes 

Where does the activity take place? 

• WMA 

• WPA 

• Permanently Protected Conservation Easements 

• Refuge Lands 

• Other : TNC lands acquired with OHF funds 

Land Use 

Will there be planting of any crop on OHF land purchased or restored in this program?   

Yes 

Explain what will be planted:  

Short-term use of agricultural crops is an accepted Best Practice for preparing a site for prairie restoration. 

For example short-term use of soybeans or other commercial crops can be used for restorations in order to 

control weed seedbeds prior to prairie planting. In some cases this necessitates the use of GMO treated 

products to facilitate herbicide use in order to control weeds present in the seedbank. Neonicitinoide 

treated seed will not be used. We would not expect agricultural crop use to exceed 3 years on any given 

OHF acquired property. We continue to explore the viability of alternative restoration techniques to 

minimize the need to farm restoration sites, including expanded use of cover crops. 

Are any of the crop types planted GMO treated?  

True 

Is this land currently open for hunting and fishing?   

No 
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Will the land be open for hunting and fishing after completion?   

Yes 

Describe any variation from the State of Minnesota regulations:  

No anticipated variations. 

Who will eventually own the fee title land? 

• Other : The Nature Conservancy will own and manage the fee title land 

Land acquired in fee will be designated as a: 

What is the anticipated number of closed acquisitions (range is fine) you plan to accomplish with this 

appropriation?  

1-3 

Are there currently trails or roads on any of the proposed acquisitions?   

No 

Will new trails or roads be developed or improved as a result of the OHF acquisition?   

No 

Will the acquired parcels be restored or enhanced within this appropriation?   

Yes 

Many of the parcels acquired throughout the history of this program require initial work to maximize their 

habitat potential. Initial restoration/enhancement frequently includes prescribed fire, infrastructure 

development for conservation grazing, re-seeding or inter-seeding, and tree removal. 

Timeline 

Activity Name Estimated Completion Date 
Protect 150 acres w/out PILT June 2022 
Enhance 5,000 acres permanently protected grassland June 2022 
Protect 150 acres w/out PILT June 2023 
Restore 50 acres June 2025 
Enhance 9,000 acres June 2025 
Date of Final Report Submission: 11/01/2025 

Availability of Appropriation: Subd. 7. Availability of Appropriation      

 

Money appropriated in this section may not be spent on activities unless they are directly related to and necessary 

for a specific appropriation and are specified in the accomplishment plan approved by the Lessard-Sams Outdoor 

Heritage Council. Money appropriated in this section must not be spent on indirect costs or other institutional 

overhead charges that are not directly related to and necessary for a specific appropriation. Unless otherwise 

provided, the amounts in this section are available until June 30, 2023. For acquisition of real property, the 

amounts in this section are available until June 30, 2024, if a binding agreement with a landowner or purchase 

agreement is entered into by June 30, 2023, and closed no later than June 30, 2024. Funds for restoration or 

enhancement are available until June 30, 2025, or five years after acquisition, whichever is later, in order to 

complete initial restoration or enhancement work. If a project receives at least 15 percent of its funding from 

federal funds, the time of the appropriation may be extended to equal the availability of federal funding to a 

maximum of six years if the federal funding was confirmed and included in the original approved draft 
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accomplishment plan. Funds appropriated for fee title acquisition of land may be used to restore, enhance, and 

provide for public use of the land acquired with the appropriation. Public-use facilities must have a minimal impact 

on habitat in acquired lands. 
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Budget 

Budget reallocations up to 10% do not require an amendment to the Accomplishment Plan. 

Totals 

Item Funding Request Antic. Leverage Leverage Source Total 
Personnel $644,900 - - $644,900 
Contracts $1,436,000 - - $1,436,000 
Fee Acquisition w/ 
PILT 

- - - - 

Fee Acquisition w/o 
PILT 

$750,000 $150,000 TNC $900,000 

Easement Acquisition - - - - 
Easement 
Stewardship 

- - - - 

Travel $82,100 - - $82,100 
Professional Services $50,500 - - $50,500 
Direct Support 
Services 

$182,500 $389,200 TNC $571,700 

DNR Land Acquisition 
Costs 

- - - - 

Capital Equipment $35,000 - - $35,000 
Other 
Equipment/Tools 

$94,500 - - $94,500 

Supplies/Materials $89,500 - - $89,500 
DNR IDP - - - - 
Grand Total $3,365,000 $539,200 - $3,904,200 

Personnel 

Position Annual FTE Years 
Working 

Funding 
Request 

Antic. 
Leverage 

Leverage 
Source 

Total 

Prairie 
Recovery 
Biologist 

4.0 1.0 $311,300 - - $311,300 

Protection 
Specialist 

0.5 1.0 $46,900 - - $46,900 

Habitat Crews 8.25 1.0 $221,700 - - $221,700 
Grant 
Administration 

0.12 2.0 $21,600 - - $21,600 

Project 
Management 

0.6 1.0 $39,400 - - $39,400 

TNC Science 
staff 

0.1 1.0 $4,000 - - $4,000 

Capital Equipment 

Item Funding Request Antic. Leverage Leverage Source Total 
Replacement UTV 
with tracked system 

$35,000 - - $35,000 

 

Amount of Request: $3,365,000 

Amount of Leverage: $539,200 

Leverage as a percent of the Request: 16.02% 

DSS + Personnel: $827,400 

As a % of the total request: 24.59% 
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Easement Stewardship: - 

As a % of the Easement Acquisition: - 

How will this program accommodate the reduced appropriation recommendation from the original 

proposed requested amount?   

We will approximately proportionately scale back the outcomes and associated budget line items to correspond to 

the reduced recommendation. Because this Phase is part of a larger ongoing program we expect to maintain 

continuity with existing activities. 

Describe and explain leverage source and confirmation of funds:   

The leverage offered on the DSS line item reflects the un-recovered portion of the Conservancy's Federally 

Negotiated Rate. The leverage found 

 

on the Acquire in Fee without PILT line represents 20% of fee-title acquisition costs that are placed in an 

endowment ensuring long-term management 

 

and property tax obligations are met. 

Contracts 

What is included in the contracts line?   

The contract line item is directed toward enhancement and restoration work. Typical contractors include private 

vendors and 

 

Conservation Corps of MN/IA. 

Travel 

Does the amount in the travel line include equipment/vehicle rental?   

Yes 

Explain the amount in the travel line outside of traditional travel costs of mileage, food, and lodging   

Travel line item includes funds for short term vehicle rentals, primarily for Project coordinator and Protection 

Specialists. 

 

Long term truck lease costs for the Prairie Recovery Biologists are reflected in the Other Equipment line item 

I understand and agree that lodging, meals, and mileage must comply with the current MMB Commissioner 

Plan:   

Yes 

Direct Support Services 

How did you determine which portions of the Direct Support Services of your shared support services is 

direct to this program?   

DSS is based on The Nature Conservancy's Federally Negotiated Rate (FNR) as proposed and subsequently 

approved by the US Dept. of Interior on an annual basis. In this proposal we are requesting reimbursement of 7.5% 

of eligible base costs as determined by our annual FNR and based on suggestions from the Council in last year's 

hearings. The unrecovered portion of the approved rates through the life of the grant is offered as leverage. 

Examples of expenses included in the FNR include in-house legal counsel; finance, HR and administrative functions; 

and IT support. The FNR does not include capital equipment over $50,000 or land acquisition. 
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Federal Funds 

Do you anticipate federal funds as a match for this program?   

No 
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Output Tables 

Acres by Resource Type (Table 1) 

Type Wetland Prairie Forest Habitat Total Acres 
Restore 25 25 0 0 50 
Protect in Fee with State PILT Liability 0 0 0 0 0 
Protect in Fee w/o State PILT Liability 100 200 0 0 300 
Protect in Easement 0 0 0 0 0 
Enhance 4,000 10,000 0 0 14,000 
Total 4,125 10,225 0 0 14,350 

How many of these Prairie acres are Native Prairie? (Table 1b) 

Type Native 
Prairie 
(acres) 

Restore 0 
Protect in Fee with State PILT Liability 0 
Protect in Fee w/o State PILT Liability 200 
Protect in Easement 0 
Enhance 8,500 
Total 8,700 

Total Requested Funding by Resource Type (Table 2) 

Type Wetland Prairie Forest Habitat Total Funding 
Restore $40,000 $60,000 - - $100,000 
Protect in Fee with State PILT Liability - - - - - 
Protect in Fee w/o State PILT Liability $250,000 $500,000 - - $750,000 
Protect in Easement - - - - - 
Enhance $759,000 $1,756,000 - - $2,515,000 
Total $1,049,000 $2,316,000 - - $3,365,000 

Acres within each Ecological Section (Table 3) 

Type Metro/Urban Forest/Prairie SE Forest Prairie N. Forest Total Acres 
Restore 0 25 0 25 0 50 
Protect in Fee with State 
PILT Liability 

0 0 0 0 0 0 

Protect in Fee w/o State 
PILT Liability 

0 150 0 150 0 300 

Protect in Easement 0 0 0 0 0 0 
Enhance 0 7,000 0 7,000 0 14,000 
Total 0 7,175 0 7,175 0 14,350 

Total Requested Funding within each Ecological Section (Table 4) 

Type Metro/Urban Forest/Prairie SE Forest Prairie N. Forest Total 
Funding 

Restore - $50,000 - $50,000 - $100,000 
Protect in Fee with State 
PILT Liability 

- - - - - - 

Protect in Fee w/o State 
PILT Liability 

- $250,000 - $500,000 - $750,000 

Protect in Easement - - - - - - 
Enhance - $1,257,500 - $1,257,500 - $2,515,000 
Total - $1,557,500 - $1,807,500 - $3,365,000 

Average Cost per Acre by Resource Type (Table 5) 

Type Wetland Prairie Forest Habitat 
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Restore $1,600 $2,400 - - 
Protect in Fee with State PILT Liability - - - - 
Protect in Fee w/o State PILT Liability $2,500 $2,500 - - 
Protect in Easement - - - - 
Enhance $189 $175 - - 

Average Cost per Acre by Ecological Section (Table 6) 

Type Metro/Urban Forest/Prairie SE Forest Prairie N. Forest 
Restore - $2,000 - $2,000 - 
Protect in Fee with State 
PILT Liability 

- - - - - 

Protect in Fee w/o State 
PILT Liability 

- $1,666 - $3,333 - 

Protect in Easement - - - - - 
Enhance - $179 - $179 - 

Target Lake/Stream/River Feet or Miles 

  

Outcomes 

Programs in forest-prairie transition region:  

• Remnant native prairies are part of large complexes of restored prairies, grasslands, and large and small 

wetlands ~ Protection results will be measured against MN Prairie Conservation Plan goals for protected 

acres of native prairie and associated grassland for each geography. 

 

Enhancement results will be measured using protocols developed for the multi-agency Grassland Monitoring 

Network. 

Programs in prairie region:  

• Remnant native prairies and wetlands are perpetually protected and adequately buffered ~ Protection 

results will be measured against MN Prairie Conservation Plan goals for protected acres of native prairie and 

associated grassland for each geography. 

 

Enhancement results will be measured using protocols developed for the multi-agency Grassland Monitoring 

Network. 

  



Project #: None 

P a g e  14 | 16 

 

Parcels 

For restoration and enhancement programs ONLY: Managers may add, delete, and substitute projects on this parcel 

list based upon need, readiness, cost, opportunity, and/or urgency so long as the substitute parcel/project forwards 

the constitutional objectives of this program in the Project Scope table of this accomplishment plan. The final 

accomplishment plan report will include the final parcel list. 

Parcel Information 

Sign-up Criteria?   

No 

Explain the process used to identify, prioritize, and select the parcels on your list:   

  

Restore / Enhance Parcels 

Name County TRDS Acres Est Cost Existing 
Protection 

NA Becker 13942201 99 $1,000 Yes 
NA Becker 13842201 99 $1,000 Yes 
NA Big Stone 12446210 99 $1,000 Yes 
NA Big Stone 12446210 99 $1,000 Yes 
NA Chippewa 11739213 99 $1,000 Yes 
NA Chippewa 11739213 99 $1,000 Yes 
NA Clay 14247204 99 $1,000 Yes 
NA Clay 14247204 99 $1,000 Yes 
NA Cottonwood 10734220 99 $1,000 Yes 
NA Cottonwood 10734220 99 $1,000 Yes 
NA Kandiyohi 12233215 99 $1,000 Yes 
NA Kandiyohi 12233215 99 $1,000 Yes 
NA Kittson 16045206 99 $1,000 Yes 
NA Kittson 16045206 99 $1,000 Yes 
NA Lac qui Parle 11943211 99 $1,000 Yes 
NA Lac qui Parle 11943211 99 $1,000 Yes 
NA Lincoln 10945217 99 $1,000 Yes 
NA Lincoln 10945217 99 $1,000 Yes 
NA Lyon 11243218 99 $1,000 Yes 
NA Lyon 11243218 99 $1,000 Yes 
NA Mahnomen 14642208 99 $1,000 Yes 
NA Mahnomen 14642208 99 $1,000 Yes 
NA Murray 10740210 99 $1,000 Yes 
NA Murray 10740210 99 $1,000 Yes 
NA Nobles 10140225 99 $1,000 Yes 
NA Nobles 10140225 99 $1,000 Yes 
NA Norman 14647203 99 $1,000 Yes 
NA Norman 14647203 99 $1,000 Yes 
NA Pennington 15345230 99 $1,000 Yes 
NA Pennington 15345230 99 $1,000 Yes 
NA Pipestone 10846219 99 $1,000 Yes 
NA Pipestone 10846219 99 $1,000 Yes 
NA Polk 15449201 99 $1,000 Yes 
NA Polk 15449201 99 $1,000 Yes 
NA Pope 12336214 99 $1,000 Yes 
NA Pope 12336214 99 $1,000 Yes 
NA Red Lake 15144202 99 $1,000 Yes 
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NA Red Lake 15144202 99 $1,000 Yes 
NA Rock 10345227 99 $1,000 Yes 
NA Rock 10345227 99 $1,000 Yes 
NA Roseau 16242207 99 $1,000 Yes 
NA Roseau 16242207 99 $1,000 Yes 
NA Stearns 12335216 99 $1,000 Yes 
NA Stearns 12335216 99 $1,000 Yes 
NA Swift 12042212 99 $1,000 Yes 
NA Swift 12042212 99 $1,000 Yes 
NA Traverse 12548220 99 $1,000 Yes 
NA Traverse 12548220 99 $1,000 Yes 
NA Wilkin 13647205 99 $1,000 Yes 
NA Wilkin 13647205 99 $1,000 Yes 
NA Yellow 

Medicine 
11546221 99 $1,000 Yes 

NA Yellow 
Medicine 

11546221 99 $1,000 Yes 

Protect Parcels 

Name County TRDS Acres Est Cost Existing 
Protection 

NA Becker 13942201 99 $1,000 No 
NA Big Stone 12446210 99 $1,000 No 
NA Chippewa 11739213 99 $1,000 No 
NA Clay 14247204 99 $1,000 No 
Bluestem Prairie Complex addition Clay 13846203 154 $375,000 No 
NA Cottonwood 10734220 99 $1,000 No 
NA Kandiyohi 12233215 99 $1,000 No 
NA Kittson 16045206 99 $1,000 No 
NA Lac qui Parle 11943211 99 $1,000 No 
NA Lincoln 10945217 99 $1,000 No 
NA Lyon 11243218 99 $1,000 No 
NA Mahnomen 14642208 99 $1,000 No 
NA Murray 10740210 99 $1,000 No 
NA Nobles 10140225 99 $1,000 No 
NA Norman 14647203 99 $1,000 No 
NA Pennington 15345230 99 $1,000 No 
NA Pipestone 10846219 99 $1,000 No 
NA Polk 15449201 99 $1,000 No 
NA Pope 12336214 99 $1,000 No 
NA Red Lake 15144202 99 $1,000 No 
NA Rock 10345227 99 $1,000 No 
NA Roseau 16242207 99 $1,000 No 
NA Stearns 12335216 99 $1,000 No 
NA Swift 12042212 99 $1,000 No 
NA Traverse 12548220 99 $1,000 No 
NA Wilkin 13647205 99 $1,000 No 
NA Yellow 

Medicine 
11546221 99 $1,000 No 

Other Parcels 

Name County TRDS Acres Est Cost Existing 
Protection 

Bluestem Prairie complex addition Clay 13846203 154 $375,000 - 
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Parcel Map 
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